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Uxbridge
Town Clerk
SCHOOL BUILDING COMMITTEE DET 1712 m01E
MEETING MINUTES | SEPTEMBER 19, 2012

1.) Co-Chairman Higgins called the joint meeting with the Board of Selectmen to order at
6:04 PM in the Uxbridge High School Media Room located at 300 Quaker Highway.

Members Position Present Absent
Dan Deveau Co-Chairman X

Mike Legendre X

John Higgins Co-Chairman X

Eugene O’Rourke X

Jeff Stewart Secretary X
Don Sawyer Vice Chairman X

Kevin Kuros X

Jane Keegan X

Bruce Desilets X

Ed Maharay X

Dennis Ryan X

Non-Voting

Sean Hendricks Town Manager X
Kevin Carney Superintendent X

Tara Bennett UHS Principal X
Jeff Luxenberg Joslin Lesser X
David Krawitz Joslin Lesser X

Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X

Jeff Yost Raymond Design X
Leslie Fanger BSC Group X .
Tony Miliote ‘Shawmut X
Luke Grady Shawmut X
Tim Hurdlebrink Shawmut X
Peter L’Hommedieu | Shawmut X

Josiah Herbert Shawmut X

2.) Pledge of Allegiance

3.) No Agenda Item listed on the Agenda
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4.)

5.)

6.)

7)

Approval of Meeting Minutes:

MSDYV by SBC Member Keegan, seconded by SBC Member O’Rourke, to accept and
approve the 8/22/12 Meeting Minutes. The VOTE was UNANIMOUS. (copy attached to
these minutes). :

Approval of Budget Transfers

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve a budget transfer totaling $45,008.00 from Construction Contingency
(Classification Code #0507-0000) to Construction Change Orders (Classification Code
#0508-0000). The VOTE was UNANIMOUS.

Approval of Commitments

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve Amendment #13 titled “Construction Contract for Construction Manager
at Risk Services” for Prime Contract Change Order #11, comprised of Change Order Request
#’s 132-144, totaling $45,008.00, thereby, increasing the total construction budget to
$38,338,912.00, and forward to the Board of Selectmen for execution of Amendment #11.
The VOTE was UNANIMOUS. (copy attached to these minutes).

Approval of OQutstanding Invoices:

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve John Turner Consulting, Inc. Invoice #'s 11WOR001-22 totaling
$1,795.00, 11WOR001-23 totaling $120.00, and 11WOR001-24 totaling $940.00, as per the
terms of the contract. The VOTE was UNANIMOUS (copy attached to these minutes).

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve UTS of Massachusetts Invoice #49077 totaling $220.00 as per the terms
of the contract. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve Briggs Engineering & Testing Invoice #’s 61205 totaling $1,800.00 and
61544 totaling $3,600.00, as per the terms of the contract. The VOTE was UNANIMOUS
(copy attached to these minutes).

MSDY by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve Raymond Design Associates Invoice #2012-09-01 totaling $37,490.00 as
per the terms of the contract. The VOTE was UNANIMOUS. (copy attached to these
minutes).
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8.)

9)

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve Joslin, Lesser & Associates Invoice #35 totaling $44,000.00 as per the
terms of the contract. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDV by SBC Vice-Chairman Sawyer, seconded by Member Maharay, that the Committee
approve Shawmut Design & Construction Application #18 totaling $1,758,284.15 per terms
of the contract. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDV by SBC Vice-Chairman Sawyer seconded by SBC Member Maharay, that the
Committee approve Hewlett-Packard Company Invoice #51370641 totaling $19,288.20 for
technology equipment. The VOTE was UNANIMOUS (copy attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer seconded by SBC Member Maharay, that the
Committee approve FF&E Warrant #01 with associated invoices totaling $92,199.55 for

Furniture, Fixtures, and Equipment. The VOTE was UNANIMOUS (copy attached to these
minutes).

Review/Approve Menu for GMP Contingency Spending:

MSDYV by SBC Member Keegan, seconded by SBC Member Maharay, that the Committee
authorize Shawmut to proceed with Items 1-18 listed on the “Additional Costs Menu”

schedule not totaling $112,263.00. The VOTE was UNANIMOUS. (copy attached to these
minutes).

Construction Progress Update: Josiah Herbert, Shawmut Design & Construction,
provided the Committee with a construction project and fields project.

10.) Old / New Business: SBC Member Maharay requested a final list of scope items that were

included in the original scope not completed in the project but could be completed in the
future.

11.) Next Meeting October 17, 2012 at the new Uxbridge High School facility.

12.) With no additional business, MSDV by SBC Member Keegan, seconded by SBC Member

Mabharay, “to adjourn meeting” at 6:48 PM. The VOTE was UNANIMOUS.

Note: Meeting was recorded for local cable access.
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MSDV: Mavea‘, Seconded, Discussed & Voted

Respectfully Submitted,
Donald R. Sawyer, Vice Chairman

MEETING MINUTES

SCHOOL BUILDING COMMITTEE:

John Higgins — Co-Chairman

Eugene O’Rourke

Don Sawyer — Vice Chairman

Mike Legendre

Kevin Kuros

Dennis Ryan

SEPTEMBER 19, 2012

Dan Deveau — Co-Chairman

Jeff Stewart - Secretary

Bruce Desilets

Jane Keegan

Ed Maharay
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Bo Not Write in this Space

Town of Uxbridge

Meeting BCanceliaiion

Board or Commission Schoot Buliding Comm,
Meeting Date 18-Sep-12 Time 600pm
Place Uxbridge High School Library

Authorized Signatwre __ _
1 Call to Order oo TmTmTmmEeT
2 Piedge of Allegiance
4 Anpreval of Weeting Minutes {Vote)
& Approvai of Budget Transfer (Voie}
€ Approval of Commitments {Vote}
7 Approval of Invoices (Vote)
8 Review/Approve NMenu for GMP Contingency Spending (Vote)
§ Construction Progress Update
10 Old/New Business
11 Next Meetings
Wednesday, October 17, 2012
12 Adjournment

Meefing Postings:

Except in an emergency, 2 public body must post notice of & mesting at least 48 hours in advance, excluding Saturday's,
Sunday's and jegal holidays, except in emergencies.

“Emergency” is a sudden, genarally unexpacted occtrance ar set of circumsiances demanding immediate action.

in ah emergency, a public bedy shall post nolice as soon a3 reasonabiy possible prior {o a meeting.

Notice must include date, iime and place of mesting.

dust include listing of topics the chair reasonably anficipates wili be discussed af the mesting.

Topice must give enclgh spetificly so that the pubiic will undesstand what will be discussed.

Public hadies are encouraged to update the notice when aware of new topic within the 48 hour period before the meeting.
Chairs should not post notices so far in advance that there is a high lkefihood that new topics will arlse, urdess the chair
updates the notice with any such new topics 48 hours in advance of the meeting.




SCHOOL BUILDING COMMITTEE

MEETING MINUTES AUGUST 22, 2012

1.} Co-Chairman Higgins called the joint meeting with the Board of Selectmen to order at
6:00 PM in the McCloskey Middle School Library located at 62 Capron Street.

Members - | Position Present Absent

Dan Deveau Co~Chairman X

Mike Legendre X

John Higgins Co-Chairman X -

Eugene O’Rourke X

Jeff Stewart Secretary X

Don Sawyer Vice Chairman X

Kevin Kuros X

Jane Keegan X

Bruce Desilets X

Ed Maharay X.

Dennis Ryan X
Non-Voting

Sean Hendricks Town Manager X

Kevin Carney Superintendent X

Tara Bennett UHS Principal X

Jeff Luxenberg Joslin Lesser X

David Krawitz Joslin Lesser X

Bill McNally Joslin Lesser X

Gene Raymond Raymond Design X

Jeff Yost Raymond Design X

Leslie Fanger BSC Group X

Tony Miliote Shawmut X

Luke Grady Shawmut X

Tim Hurdlebrink Shawmut X

Peter I’Hommedieu | Shawmut X

Josiah Herbert Shawnmut X

2.) Pledge of Aliegiance

3.} No Agenda Item listed on the Agenda

Page 1 of 4



4)

5)

6.)

Approval of Meeting Minutes:

MSDYV by SBC Member Maharay, seconded by SBC Member O’Rourke, to accept and
approve the 7/18/12 Meeting Minutes. The VOTE was 7-0-2 (SBC Members Kuros and
Desilets were not present at the 7/18/12 Meeting and abstained from vote). (copy attached
to these minutes).

Approval of Budget Transfers

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Commiittee approve a budget transfer totaling $6,600.00 from A&E Site Survey
(Classtfication Code #0204-0400) to A&E Geotech (Classification Code #0204-03 00). The
VOTE was UNANIMOUS,

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve budget transfers FROM Advertising (Classification Code #0103 -0000)
totaling $38,447.00, Other Admin. (Classification Code #0199-0000) totaling $1,500.00,
A&E Printing (Classification Code #0203-0200) totaling $35,000.00, Testing (Classification
Codet 0602-0000) totaling $8,308.00, Other Misc. Moving (Classification Code #0699-
0000) totaling $15,000.000, Owner’s Contingency (Classification Code #0801 -0000) totaling
$111,132.00, and Construction Contingency (Classification Code #0507-0000) totaling
$42,513.000 TO Construction Change Orders (Classification Code #0508-0000). The VOTE
was UNANIMOUS. '

Approval of Commitments -

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve Amendment #14 of the Raymond Design & Associates designer services
contract totaling $6,600.00 increasing the total Contract for Designer Services to
$3,593,155.00 and forward to the Board of Selectmen for execution of Amendment #14. The
VOTE was UNANIMOUS. (copy attached to these minutes),

MSDYV by SBC-Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee reduce the previously approved not to exceed amounts for Masonry Testing by a
total of (§3,678.00) and Steel Testing by a total of (54,630.00). The VOTE was
UNANIMOUS.

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve Amendment #12 titled “Construction Contract for Construction Manager
at Risk Services” for Prime Contract Change Order #10, comprised of Change Order Request
#’s 123-131, totaling $251,900.00, thereby, increasing the total construction budget to
$38,293,904.00, and forward to the Board of Selectmen for execution of Amendment #11.
The VOTE was UNANIMOUS. (copy attached to these minutes).
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7.) Approval of Outstanding Invoices:

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Commitiee approve John Turner Consulting, Inc. Invoice #s 11 WORO001-18 totaling
$2,265.00, 11WORO001-19 totaling $1,820.00, 11 WORO001-20 totaling $1,465.00, and
1TWORO001-21 totaling $2,000.00,as per the terms of the contract. The VOTE was
UNANIMOUS. (copy attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Desilets, that the
Committee approve UTS of Massachusetts Invoice #448770 totaling $829.38 as per the
- terms of the contract. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDY by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve Raymond Design Associates Invoice #2012-08-01 totaling $57,904.00 as
per the terms of the confract. The VOTE was UNANIMOUS. (copy attached to these
minutes). '

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Desilets, that the
Committee approve Joslin, Lesser & Associates Invoice #34 totaling $44,000.00 as per the
terms of the contract. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDV by SBC Vice-Chairman Sawyer, seconded by Member Maharay, that the Committee
approve Shawmut Design & Construction Application #17 totaling $1,150,712.20 per terms
of the contract. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDY by SBC Vice-Chairman Sawyer seconded by SBC Member Desilets, that the
Commitice approve Ockers Company Invoice #°s 100821 totaling $800.00, 100827 totaling
§2,158.00, 100874 totaling $634.00, 101000 totaling $3,621.00, and 101030 totaling
$3,300.00 for technology equipment. The VOTE was UNANIMOUS. (copy attached to
these minutes). '

8.) Construction Progress Update: Tim Hurdlebrink, Shawmut Design & Construction,
provided the Committee with a construction project update for the final facility construction
and punch list phase along with the ongoing field construction project.

9.) Old / New Business: None

10.) Next Meeting September 19, 2012 at the new Uxbridge High School facility.
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11.) With no additional business, MSDV by SBC Member Maharay, seconded by SBC Member
Keegan, “to adjourn meeting” at 7:54 PM. The VOTE was UNANIMOUS.

Note: Meeting was recorded for local cable access.

MEDV: Moved, Seconded, Discussed & Voted

Respectfully Submitted, -
Donald R, Sawyer, Vice Chairman

MEETING MINUTES

SCHOOL BUILDING COMMITTEE:

Cole [
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Don SawyeF — Vice Chairman

Dennis Ryan

AUGUST 22,2012
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Dan Devean = Co-Chairman

Jeff Stewart - Secretary
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JOSLIN, LESSER + ASSOCIATES, INC.

MEMORANDUM

To: Don Sawyer, Uxbridge Public Schools

From: David Krawitz - loslin, Lesser + Associates, Inc.

Date: September 17th, 2012

Re: Monthly Approvals: Uxbridge High School

Ce: Uxbridge School Building Committee and Board of Selectmen

Enclosed for processing are the following budget transfer, commitments and invoices to be considered at the September
19th, 2012 SBC and BOS Meeting.

BUDGET TRANSFERS

The budget transfer below will shift funds from Construction Contingency to Change Orders within the Total Project
Budget to fund Change Order #11 in the amount of 545,008 which includes a number of coordination items and work
required by authorities having jurisdiction. This will leave $150,252 remaining in Construction Contingency.

i
0507-0000 Construction | 0508-0000 Change Orders| $45,008 $15,056 $150,252
Contingency no change

The total project costs remain within the Project Budget for this transfer from Owner’s Contingency. Joslin Lesser
recommends that the Uxbridge School Building Committee and Board of Selectmen approve this budget transfer.

COMMITMENTS

SHAWMUT AMENDMENT #13 / Change Order #11

Change Order #11 includes 13 Change Order Reguests which have been reviewed with the Town representatives, JLA and RDA
for fair value and ownership. These are for coordination items or to address concerns raised by inspectional agencies. Please
note that the Change Order numbering sequence is not the same as the Contract Amendment numbering sequence because
the base SDC contract was for pre-construction only and the first 2 amendments were for the mini GMP and main GMP.

Vendor Pro-Pay Code # | Budget Category Description of Services Contract Amount

Shawmut 0508-0000 Change Orders Change Order #11 545,008
TOTAL Shawmut Amendment #13 $45,008

Joslin Lesser + Associates recommends that the Uxbridge High School Building Committee recommend to the Board of
Selectmen the approval of these commitments.

Project Management




Monthly Invoice Summary

Page 2

INVOICES

The following invoices are presented for approval. The RDA invoice is divided into sub-categories because they have multiple
Pro-Pay codes and need to submitted accordingly by the Town to qualify for reimbursement from the MSBA. The Schedule of
Values on Pages 2-4 of the Shawmut Application for Payment is divided into sub-categories with multiple Pro-Pay codes
because it needs to be submitted accordingly by the Town to qualify for reimbursement from the MSBA, the total amount
certified is listed below.

ProPay Code | Vendor Invoice # Budget Category Description of Services Invoice $

0602-0000 JTC 11WOR001-22 | Testing Soils Testing S 1,795
0602-0000 JTC 11WOR001-23 | Testing Soils Testing S 120
0602-0000 JTC 11WOR001-24 | Testing Soils Testing S 940
0602-0000 uUTs 49077 Testing Concrete Testing S 220
0602-0000 Briggs 61205 Testing Window Testing s 1,800
0602-0000 Briggs 61544 Testing Window Testing S 3,600

oo

|Construction. -

Total Invoice

2012-09-01

0102-0700

35

Construction

Contract Admin

Construction Contract $

Administration

Construction:

0508-0000

i Change Orders.

160,631.70

Total App

App #18

$ 1,758,284.15

0703-0000

HP

51370641

Technology

Computer Equipment ]

19,288.20

The Invoices listed above are consistent with the Total Project Budget and to the best of our knowledge are eligible for
reimbursement from the Massachusetts School Building Authority. Joslin Lesser + Associates recommends that the
Unbridge High School Building Committee approve these invoices.




CONSTRUCTION CONTRACT FOR CONSTRUCTION MANAGER AT RISK SERVICES
AMENDMENT NO. 13

WHEREAS, the Town of Uxbridge ("Owner") and Shawmut Design and Construction, {the "Construction Manager at
Risk™) (Collectively, the "Parties") entered into a contract for Construction Management for the Uxbridge High School

Project on October 12, 2010 (the "Contract"), and

WHEREAS, the parties agreed to Amendment No.

effective as of February 3rd, 2011; and

WHEREAS, the parties agreed to Amendment No,

effective as of March 30th, 2011; and

WHEREAS, the parties agreed o Amendment No.

18th, 2011, and

WHEREAS, the parties agreed to Amendment No.

17th, 2011; and

WHEREAS, the parties agreed to Amendment No.

26th, 2011; and

WHEREAS, the parties agreed to Amendment No.
December 14th, 2011; and

WHEREAS, the parties agreed to Amandment No.

February 22nd, 2012; and

WHEREAS, the parties agreed to Amendment No.

11th, 2012; and

WHEREAS, the patrties agreed o Amendment No.
gth, 2012; and

WHEREAS, the parties agreed.to Amendment No.

13th, 2012; and

WHEREAS, the parties agreed to Amendment No.

‘ 18th, 2012; and

WHEREAS, the parties agreed to Amendment No.

August 22nd, 2012; and

1 (Mini-GMP) ta the Contract in the amount of $10,085,382

2 {Main GMP) to the Confract in the amount of $25,180,437

3 to the Contract in the amount of $45,243 effe;i:tive as of May

4 to the Contract in the amount of $6,047 effective as of August
5 to the Contract in the amount of $55,972 effective as of October
6 to the Contract in the amount of $14,213 effective as of

7 to the Contract in the amount of $102,122 effective as of

8 to the Contract in the amount of $413,258 effactive as of April
9 to the Cﬁntract in the amount of $2,000,000 effective as of May
10 to the Contract in the amount of $27,354 effective as of June
11 to the Contract in the amqunt of $42,792 effective as of July .

12 to the Contract in the amount of $251,900 effective as of

WHEREAS, effective as of September 19th, 2012 the Parties wish to amend the Contract:

NOW, THEREFORE, in consideration of the promises and the mutual covenants contained in this Amendment, and
other good and valuabie consideration, the receipt and legal sufficiency of which are hereby acknowledged, the
Parties, intending fo be legally bound, hereby agree as follows:

1. The Owner hereby authorizes this Amendment No. 13 with a total value of $45,008. This amendment is based
upon the acceptance of the Construction Manager's Change Order #11 as detailed in the attachments to cover
the cost of 13 change order requests which are necessary to address coordination items and undiscovered
conditions, and changes required by athorities having jurisdiction (fire inspector).

Original Previous Amount of This After This
* Fee for Basic Services Coniract Amendments Asmendment Amendment
GMP $38,207 424 $45.008 $38,252,432
Pre-Construction Services ~ $69,184 $17,296 $0 $86,480
Total Fee $69,184 $38,224,72p $45,008 $38,338,912
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2. The Construction Budget shall be as follows:

QOriginal Budget: $34,469,807
Amended Budget: $38,338,912

3. The Project Schedule shall be as follows:
Original Schedule: Substantial Completion 07/10/12
Amended Schedule for Schoat: Substantial Completion 07/27/12
Schedule for Fields: Substantial Completion 11/16/12

4. This Amendment contains all of the terms and conditions agreed upon by the Parties as amendments to the
oniginal Contract. No other understandings or representations, orai or otherwise, regarding amendments to the
original Contract shall be deemed 1o exist or bind the Parties, and alfl pther terms and conditions of the Contract
remain in full force and effect.

IN WITNESS WHEREOF, the Parties have caused this Amendment to be executed by their respective authorized
officers,

" OWNER
Prree A PeTRILg
int hame) ’
EaR B8

By: ® .ju /L ﬂ £ ‘4;/)-?'&; ;__i

(signature)

Date: fl//rﬂ //Q
777

CONSTRUCTION MANAGER AT RISK

%f/‘/%ﬁmfd/ﬁm

(print namej
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Prime Contract Change Order

Denign sad Lonstruction
Project : Uxbridge High School SDC Project#: 100764 No:011
300 Quaker Highway Tet (617)622-7184
Uxbridge, MA 01569 Fax: (817) 622-8184
Date: 9/11/2012
To: Contract Date: 2/18/2011
Shawmut Design and Construction Contract Number: 100754
3 Davol Square, Suite A275 '
Providence, Rl 02803
The Contract is hereby revised by the following items:
Amendment #13 including COR's 132-144
COR¢ pco  Description Amount
132 012¢  ALLOWANCE: Liguid Asphalt Pricing 3 15,666
133 207 Added building egress signs per RFi# 731 $ 1,896
134 211 Changes per ASI# 078 (Exit sign additions and revisions) $ 7,041
135 212 Add tile behind shower units in basement A showers per RDA fieid direction 3 2,746
136 214 Relocation of exhaust goose niecks on roof of building A per RDA direction $ 1,070
137 218 Changes per PR# 059 {Changes to door 101a for cade compliance) kS 1,600
138 220 Changes per PR# 061 (Power outlet changes in science casework) 3 -6848
138 221 Fire alzrm phone line surge suppression per RFi# 757 $ 1,148
140 230 Changes per PR# 064 {Added step down transformer for LED enfrance 3 1,394
sign}
141 231 Changes per PR# 065 (Added frosted film at bathroom 127/227 and 5 73T
classroom 273 windows)
142 237 Changes per PR# 072 & 075 (Added exit signs at auditorium doors 250.2, 3 5375
250.1, and stage as well as media center)
143 242 Added doors stops per RDA 8/14/12 field report and B/17/12 field meetmg $ 655
with RDA ‘
144 244 Rework flooring in band room 155 due to damages by movers $ 6,330
& 45,068
Change To Contract Sum
The original Contract Value was.. $35,362,2¢9
Sum of changes by prior Prime Contract Change Orders ........................ $2,941,605
The Contract Vaiue prior to this Prime Contract Change Order was.. Lo st ven s hane eie e sy n s g renra b arsntar $38,293,904
The Contract Value will be changed by this Prime Contract Change Order in the amount of... w3 485,008
The new Contract Value including this Prime Contract Change Order will be.....covveeeveii e scecceneenereen § 38,338,912
Change To Contract Time
The Contract duration will be changed by.... eeererenn 0 Days
The revised Substantial Completion date as of thrs ane Contract Change Order :s 11/16/2012




Town of Uxbridge

21 8 Main St
Uxbridge, MA 01568
By: Peter A Petrilio

Y/ Ve 4
g //// /2.

Prime Contract Change Order

RIA Architecture

ARCHITECT
222 North Street
Hingham, MA 02843

Shawmut Design and
Construction

CONTRACTOR

3 Davol Square, Suite A275
Providence, Rl 02803

By: Peter L'H; mmedief/

Hnatuse

Thfra.

Date



SHAWMUT

Qaulyn aod Denstroction

Change Order Request # 132

To:  Peter A Petrillo Date: 9/11/2012
Town of Uxbridge : Project #: 100764
21 S Main St : Project:  Uxbridge High School
Uxbridge, MA 01569

Fax:

Description: Liguid asphall pricing increase for balance of base scope
Item

Welch added costs per fiquid asphalt pricing increase for sidewalks, berms, and misc.
areas per 7/16/12 quote., The Welch Corporation

Welch added costs per liquid asphalt pricmg increases for final paving scope per 8/28/12
quote., The Welch Corporation

.85% Payment & Performance Bond, Shawmut Design and Construction
1.2% General Liability Insurance, Shawmut Design and Construction
2% Builder's Risk, Shawmut Design and Construction

5% Fee, Shawmut Design and Construction

Total
Type: Actual cost incurrad for T&M work

Schedule Impact: This change will add 0 days to the contract compietion date.
Overtime Impact: This change will not require project overtime

Please review, sign and retumn to the undersigned.

Sincerely,

Peter L'Hommedieu
Shawmut Desigh and Construction

Amount
$5,131

$9,458

$124
$177

$30
$746

$15,666

Prolog Manager Printed on: 9/11/2012  Prolog
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. Change Order Request 132
S1ARAILE

o oAf] AT | [y 73
e Peater A, Petnliz{} ﬁ!{pf@elm}mp. Town of Uxbridge e 4 /q /[’Z_‘

Dave Krawitz - , Josfin Lesser d Assoc.

Architect V) - Date: F-/T-20/7-

Gne T%WDA Architecture
PM Z, T Date: 771/l
P%Hommeﬁl@& - Senior Project Manager, Shawmut Design and Consiruction

CGC:
REF. PCO: 012c

Prolog Manager Printed on: 2/11/2012  Proleg Page 2



Shawmut Desiga and Construction July 16,2012
3 Doval Square, Suite A275

Providence, RI 02903

Autn: Peter LHommedieu

RE: Uxbridge High School ~ Uxbridge, MA
Ladies & Gentlemen,

This letter is being written to request additional compensation, and is to be used in conjunction with our
previous letter dated September 21, 2011 and November 29, 2011 regarding the same subject. Per our
Contract Agreement, the asphalt pavement portion of the project was priced with a base bid cost of
$460.00/ton for liquid asphalt (one of muny components found in pavement}; this was to be adjusted to
reflect the actual cost of liquid asphalt at the timne of installation. An additional 351,31 tons of asphalt was
installed during the month of May and 102.02 tons for the month of June for sidewalks, berm, and
rmiscellaneous other handwork/extra work (see aitached invoice as backup).

The liquid asphalt pricing for May 2012 is $647.50/ton and in June 2012 was. $637.50 resulting in a net
increase of $187.50/ton and $177.50 respectively; for each $1.00 of increase of liquid asphalt it affects the
in-place tonnage cost by $0.055, therefore the additional costs associated with this change are:

MAY - 351.31 installed tons X $0.055/installed ton X $187.50 increase = $3,622.50
JUNE. — 102.02 mstalled tons X §0.055/installed ton X $177.50 increase = 995,97
Subtotal - $4,618.47
Allowable MU - 461.85
Subtotal - $5,080.32
Bond Premium - 50.80
Total - $5,131.12

We are requesting 2 change order be issued for the lump sum amouat of 55,131.9() accordingly; please
not dhat this cost wilecss QINLY the asphalt pavement installed between May 3 and June 4% of this
v s fmure Mvzmug' ;x fralied au.ﬁitkmm adjustznenm (up or down) will be requested. Your

nrrn;]'nr hr] {_*lrﬁ 1y

"-r ndtqgt EE R e ok it e V-"-sj (wf'ﬂ-—-r

Neiars vvm-..r‘

e ared
B
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P.J. Keating Company

lnvoice No: ‘ 10989

E;&E;’;fm 01420 Invoice Date: 5/26/2012

(978) 582-5200 Contract: 51020 .

} Customer No: 634800

Terms: . Net 30 Days

Due Date: 6/25/2012

Oldcastie Materials® Application: 9
Cust Ref:

To: Welch Corp Job Information:

35 Electric Avenue . bridae Hiah S :
P.O. Box 35215 Uxbridge High School

Brighton, MA, 02135

Ham - Descrintion Linits . Linit Price Total

ESC - Liguid escalation adjustments 3,622.50 EA 1.00 ; 3,622.50
Sales Tax Basis: - 0.00
Tota!l Due:; ' 3,622.50

If you have Questions regarding this billing, please contact the Lununburg Office at (978) 582-5200

Payment in full is due Net 30 days following invoice date. In the event payment is not made when due, reasonable cellection fees, lien fees, and attorney faes
with or without suit, fogether with 1.50% per month FINANCE CHARGE which is an ANNUAL PERCENTAGE RATE of 18%, wili be assessed unti pald,

Customer Name: Welch Corp

Customer No: 834800

Remitto: P.J. Keating Company Invoice Date: 5/26/2012
PO BOX 416821 Due Date; : 6/2512012

Boston, MA 02241-6821 lnvoice Number 10989

Invoice Amount 3,622.50

Amount Remitted:




51020

Escalation : Uxbridge HS

Tickets 5/3-5114412

posted price §
-baseprice §

847.50
460.00

liquid value  §

tons
%.055 factor

factor
x liguid value

HMA adjustment

187.50 perton

351.31
18.32

18.32
$ 187.50
$ 382250




P.J. Keating Company

Invoice No: 11086
P.O. Box 387 i
FitCthrg, MA 04420 Invoice Datef B/30/2012
(978) 582-5200 Contract: 51020 .
Customer No: 634800
Terms: Net 30 Days
Due Date: 7/30/2012
- Application: "
;;gl;l;ﬂl{ # : JOB PHS CS5T TY oM Qry DESCRIPTION NET AMOUNT
oe _f-2) | sp2z g /o I 52
mv.t //OR6
e G320
BT
ACCT
Item - Descrintion - Units Unit Price Total
ESC - Liquid escalation adjustments 995.97 EA 1.00 995.97
Sales Tax Basis: 0.00
Total Due: 995.97

If you have Questions regarding this billing, please contact the Lununburg Office at {378) 582-5200

Payrment In full is due Net 30 days foilowing invoice date. In the event payment is not made when due, reasonable collection fees, lien fees, and attorney fees
with or without suit, together with 1.50% per month FINANGE CHARGE which is an ANNUAL PERCENTAGE RATE of 18%, will be assessed untl paid

Remit to:
. PO BOX 416821

P.J. Keating Company

Boston, MA 02241-6821

Customer Name: Welch Corp
Customer No: 634800
Invoice Date: 8/30/2012
Due Date: 7/30/2012
Invoice Number: 11086
invoice Amount 99597

Amount Remitted:




51020

Escalation : Uxbridge HS

. Tickets /1-6/4/12

posted price  §
- base price _§

§37.50
450.09

liquid value  $

tons
x.055 factor

factor
x liguid value

HMA adjustment

17750 perion

102.02
5.61

5.61
$ 177.50
$ 995.97




THE WELCH

i
\onTrcictors

Shawrrwt Design and Construction : Aapuost 28, 2012
3 Doval Square, Suite A275

Providence, RT 02903

At Peter LHommedien

RE: Uxbridge High School — Uxbridge, MA
Ladies 8 Gentlemen,

This letter is heing written and is to be used in conjunction with other letters regarding the same subject
fnatter previously submitted to request comapensation for liquid asphalt escalation per our Contract
Agreement. The base contract accounted for liquid asphalt at the unit cost of $460.00/ton as published
and monitored by MHD on a monthly basis at the time of the bid; the requested adjfustment reflects a unit
cost of $610.00/ton at the time of installation for the top course of asphalt for the roadway and parking
arcas. . .

Based upon the attached backup this results in an increase of:  $8,513.42
851.34 — Allowable MU -
$9,364.76 , '
93.48 — bond Premium
Total Cost - $9,458.24

Please review all of the sbove information 2nd atrached documentation and issue a change order for the
lomp sum amount of $9,458.00.00; should you have any questions or require additional information do
not hesitate to contact this office, thank-you for your time and cocperation with this matter.

Vety Truly yours,
The Welch Corp.

William Peckham
Project Manager




P.J. Keating Company

. Invoice No: 11163
R
Eﬁ:;},ﬁiﬁ; i';{q %‘j‘isz Invoice Date: 712812012
(978) 582-5200 Contract: 51020 .
Customer No: 634800
jp g B b m =
'wﬁgmg # JOB PAS  CST TY UM OTY DESCRIPTION NET AMOURT

POST

cooe__ [1-2.]

.t [/16D
w  7[0%

P22 B S22

B3 1%

e/t
ACCT R = =
{tem - Deseriotion Units Unit Price Total
ESC - Liquid escalation adjustments 851342 EA 1.00 8,513.42
Sales Tax Basis: 0.00
- Total Due; 8.,513.42

if you have Questions regarding this billing, please contact the Lununburg Office at (978) 582-5200

'ayment in fult is due Net 30 days foifowing invoice date. In the event payment is not made when due, reasonabile collaction fees, fien fees, and atlorney fees
fith or without suit, tagether with 1.50% per month FINANCE CHARGE which is an ANNUAL PERCENTAGE RATE of 18%, will be assessed untit paid.

Remit to: P.J. Keating Company
PO BOX 416821
Boston, MA 02241.6821

Customer Name: Welch Corp

Customer No: 634800
Invoice Date: 7128/2012
Due Date: 8/2712012
invoice Number: 11163
Invoice Amount B,513.42

Amount Remitted:




51020

Escalation : Uxbridge HS

Tickets 72T 2-7128/12

posted price  $
-baseprice $

610.00
450.00

liquid value  $

fons
*.055 factor

fastor
x liquid value

HMA adjustment

150.00 perton

1031.93
56.76

56.76
$ 150.00
$ . 851342



BSHAWNUT Change Order Request # 133 I
Dovign pnd Constristtion .

To: Peter A. Petrillo- : Date: 9/11/2012
Town of Uxbridge Project #: 100764
21 8 Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax:

Description: Added building egress signs

Item

Century Drywall installation of egress signs per T&M COR# 48, SDC EWA# 125, Century
Drywall, Inc. '

.85% Payment & Performance Bond, Shawmut Design and Construction

. 1.2% General Liability Insurance, Shawmut Design and Construction

.2% Builder's Risk, Shawmut Design and Consiruction
5% Fee, Shawmut Design and Construction

Total

Type: Actual cost incurred for T&M work :
Schedufe Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change will not require project overtime

- Please review, sign and return to the undersigned.

Sincerely,

Peter L'Hommedieu
Shawmut Design and Construction

. Amount

$1,766

$15
$21

$4
$90

$1,896

Prolog Manager Printed on: 8/11/20%2  Prolog

Page 1



. . Change Order Request 133
SHAWMET

Mg\:r:; f/j /} Date: ?/5’/)

B4
PeterA Pefillp - “Seleghmen, Town of Uxbridge
Owner 2 r? Date: ﬁ?/{ f e

Dave Krawnz Joshn Lebgar & Assoc.

Architect m W\ Date: 4" / 7”’ {of7 -

ene l(ay mcc/&%mhﬂecmre ;
o e Oates V2

P}t{r/i_‘Hommedf/ eu - Senior Project Manager, Shawmut Design and Construction

cC:
REF. PCO: 207

Pralog Manager Printed on: 9/11/2012  Praleg Page 2



Century Drywall inc.

1888 Laulsquisset Pike
Lincein, Rl 02885

Ph: (401} 333-2140
Fax: (401) 334-2013

l Change Réquest !

Ta: Shawmut Design & Construction Number: 48

Date: 8/17/12

Job: 11-014 Uxbridge High School DW
Phone:

Description:  PCQ #207 Installing Sign Holders

This Change Reguest consists of the following:

Please find sur costs to install evacuation sign holders per PCO #207.

The total amounrt 10 ProvIAE thiS WOTK I8 rmereriems fici ime s ciressimsassssnssssisis rarssosbames fesssnssssoss s sssan rrasessens ses 31,766.00

If this job is slated as an MBE project, this change request does not include a perceniage of MBE participation, therefore,

it is expressly undarstood that approval of this change request will not increase owr MBE requirerment, goal or abligation
for this project '

Submiited by: Larry Abatielio Approved by:
Century Drywall Inc ' Date:

Ce:

Page 1 of1




WORK AUTHORIZATION

Shawmut Design and Construction

580 Harrsion Avenue
Besign end Constructica BOStOﬂ, MA 021 18

Tel: 617-822-7000 Fax: 617-822-7001

WORK AUTHORIZATION

NO. 000125

WORK PERFORMED BY: : DATE:

NAME: Century Drywsll, Ing, JOB NAME:

ADDRESS: 1988 Louisguisset Pike JOB NUMBER:
Lincoln, RI 02885 )

PCO#

SUB SLIP &

08/08/2012

Uxbridge High School

100764
207

39141

YOU ARE HERESY AUTHORIZED TO PROCEED WITH THE FOLLOWING SPECIFICALLY DESCRIBED WORK:

install evacuation sign holders threughout.

Total man hrs - 24hrs

AUTHORIZED BY Luke Grady | ACCEPTED BY

Shawmut Design and Construction




CENTURY WORK AUTHORIZATION SLIP  #0# J07

* CENTURY DRYWALL INC. ' T
1988 Louisquisset Pike 745 Bast Squantum Strest
Lincoln R, 02865 Quincy MA, 02171
Ph: (401 333-2140 Fax: (401} 334-2013 Ph: (617) 770-2140  Fax: (617) 77032394
Job Name: , ‘ {JK 85@.; DGE HIGH &ha:’{ CR # - qg
Contractor Name:«-‘ghﬁwmu'i’ Cﬂﬂsf'ruaj{g}ﬂ Slip #:_._ 39 1 a1 '

Foreman: Dﬂﬂ?{ /Q{.m\ﬂ(!ﬁ Date: {2517 CE#-

Dascription of additional work being performed: 110 fiaf”PEfﬂ+GVuf> : J;g‘«c‘:"}-&&( { \'(\‘f!? ,_z'
ErpeoAtion sign  in QlASS rooms Were they aﬁﬂ?f E)?/
a '».N-JV('

£
T
= " l‘?«
- BREAKDOWN T
3 TAL | i
L:ABOR 'QREW HOURS 0 Straight (Time & /2| DouBld | Premium DATE
Superintendent L - .
Foreman _ '
[Carpenters -z 1. | 2Y il | 729~/ &
Tapers
Laborers j-:!‘_
Pl;ai%terers |
Painters _
Driver w/Truck
MATERIALS & EQUIPMENT ‘Quantity | Quantity
The additional work lisied above is agreed to and accounted for by the following:
Generat Contractor Super SIGN Date. Owner Hepresentative SIGN . Date

General Contractor Super PRINT Date Owner Representative PRINT Data



- CENTURY DRYWALL, INC. Phone (401} 333-2140
. . Fax: 1401} 334-2013

1992 Louvisauisset Pike
Lincoln, Rl 02845 ‘ ‘ ' 81772012

LABOR )
TRADE REG HRS RATE 1.5X HRS RATE 2X HRS RATE FREM HRS RATE TOTALS
Carpenter - foraman % 70.71 $ 9293 4 11515 § 2292105 -
Carpenter 24 5 56,50 . B87.22 § 107.53 3 2032 1.605.60
Laborer 3 57.62 5§ 7624 §  94.86 3 18.62 | 2 -
Taper 3 46,77 % 88,03 3 109.2% $ 21956 ] 4 -
TOTAL LABOR - $ 1,405.40
MATERIAL
ITEM - UNIT LENGTH WIDTH LF/SF QUANTITY PRICE TOTALS
1-5/8" 20ga stud i i 0351 % -
1-5/8" 20ga irack if 3 030 %
3-5/8" 18ga stud i if 5 09218 »
3-5/8" 18ga track ' it § 085613
3-5/8" 20ga Deep irock : i % 09513
6" 20ga jruck ) if $ 0401 % -
& Yoo stud i $ 1451 %
6" Voo track It % 1.80 | § -
8" Téga stud ' If 3 1501 % -
8" 14ga frack ] H $ L0 3 -
718" 2000 Hingt . if p 055 % -
I3 18ga Angle i § 08315 -
37 Furring i 5 0951 % -
344" Plywoad 5f 3 090 | % -
24 FT Lumber il 5. D45 % -
Hardi Panel sf % 2251 § -
1" Corgboard sf 3 0551 8 -
578" Sheetrock sf 5 03113 -
Cornerbead & Trims B 3 D151 3%
Fire Spray pait $ 12500} 3 -
1-1/2" Rigid insulation s $ 045 -
Joint Compound/Durdkonc 5 gal 45 13.00] 9 -
Fasteners ' 20 3 0.55] % -
TOTAL MATERIAL 3 -
EQUIPMENT
ITEM UNIT QUANTITY RATE [TEM UNIT QUANTITY]  RATE TOTALS
19" Scissor Lift day § 20,00 iDriver W/Truck 4 hour E 15 125001 % -
26" Scissor Lift clay §  30.00 {Scoffolding o $3.0000048 5 -
40" RT Sclssor day 5000 : -
55' RT Scissor day $  75.00 . b -
&0' Boom: Liff day $ 100.00 ] -
85" Boom Lift day $ 150,00 i -
) TOTAL EQUIPMENT S -
RECAP
LABOR $ 1,605.60
MATERIALS S -
EQUIPMENT . : 9 -
SUBTOTAL OF COSTS ' 1,605.60
OVERHEAD & PROFIT [ 10%] 3 160.56
TOTAL OF ALL COSTS ? 1,766.16




WORK AUTHORIZATION

Shawmut Design and Construction

560 Harrision Avenue
Dasign a&d Construetion BOStOﬂ, MA 02118

Tel 617-622-7000 Fax 617-622-7001

WORK AUTHORIZATION

NO. 000125

WORK PERFORMED BY: DATE:

NAME: Century Drywall, Inc. JOB NAME:

ADDRESS: 1988 Louisquisset Pike JOB NUMBER:
Lincoln, Ri 02885

PCO #:

SUB SLIP #:

08/06/2012

Uxbridge High Schoaol
100784

207

39141

YOU ARE HEREBY AUTHORIZED TO PROCEED WITH THE FOLLOWING SPECIFICALLY DESCRIBED WORK:

install evacuation sign halders throughout,

Total man hrs - 24hrs

AUTHORIZED BY Luke Grady ACCEPTED BY

Shawmut Design and Construction




;Ia S CENTURY WORK AUTHORIZATION SLIP  fco# 207
CENTURY DRYWALL INC.

1988 Louisguisset Pike - 745 Bast Squanium Street
Lincoln RT, 02865 Quincy MA, 02171
Ph: (401) 333-2140 PBax: (401) 334-2013 Ph: (617) 770-2140  Fax: (617) 770-2394

Job Name: UXERLVDGHE Hic ‘heol cre.
Contractor Name: =S 1 Alurh u'i' cémsltru('_‘f LO Slip # : 39141

Foreman: _Qaag_éf[mxﬁ:lﬂ Date: {~2.5~/2 CE#:

Description of additional work being performed 1200 (ku"Den'{‘cr’S :(‘\s"haf {r’\G
£ rAcoAtion Si9a0 in @lASS noomS  wsee ‘H’test anlled /;M

BREAKDOWN
CREW | HOUR TOTAL DA
!—ABOR S © Straight [Time & 1/2| Double | Premium TE

Superintendent

Foreman
Carpenters Z 12 24 - 7-25-1E
Tapers

L.aborers

Plasterers

Painters

Driver w/ Truck

MATERIALS & EQUIPMENT Quantity _ Quantity

The additional work listed above is agreed to and accounted for by the following:

Generai Contractor Super SiGN Date Owner Representative SiGN Nate

General Corntractor Guper PRINT Date Owner Representative PRINT Date



Project # 100764

. o Uxbridge High School
SHRAW ML 300 Quaker Highway
Dexlgu snd Equstracting : Uxbridge, MA 01568

Shawmut Design and Consfruction
Tal: {(817)622-7184 Fax: (817)622-8184

REL#: T31a

i,

b 1 i
Jeff Yost

Date Created: 7/13/2012-

Peter L'Hommedieu
RDA Architecture Shawmut Design and Construction
80 Ledgewood Place 3 Davol Square, Sulte A273
Rockland, MA 02370 Providence, RI 02803

iEstion .

WL f A SRR ShT
Enclosed are 3 different cut-sheets of frames for the

eSO L

égmss Slgna'gj Iease éeie.b for ’sr’i e 'ad- Iie

exact quantity. If none of the 3 suggested frames are acceptable, please provide a cut sheet and model # for a frame.
These signs are needed for C of O, a respanse is needed ASAP.

Quantities can be taken from signage

submitted. Estimated sign holder is approx.
85 units.

Jeff Yost/ RDA 7TH7/12




Wall Mounting signhoider rage i ora

www.customcereativeplastics.com | Select Product Category #] Seaich: ’ .

July 13, 2012

Shop Online

¢ Blooks & Bases

= Biochure &
Literaturs Haiders

e Business Cards &
Foster Card Holders
Call Phone Display
Colisction/Ballot
Bax/Suggestion Box
Coametic Display
Gountertop Boolk
Digplay

Countertap Tabies
» Cubes

« Display Bins

« Easely

Cyewear Displays
Floor Fixturas

e Food & Bulk
Dizpensers
Footwear & Appare|
Displays

Crasting Card
Displays

Jewelry Displays
Marineboard
Materiais

pirrors

Pen Display

Risers

Shelf Units,

Pedestals & Clip-
together Sheivng

¢ Showeases
Signhalders

e Slatwall Accassories
» Slairs

« Tablewear Display
e Trays

@ Cioseout Hems

L3

-

*

-

_Information

+ Aboul Us

& Relurn Palicy

« Security & Privacy
~ # Shipping info

e Payment info

s FALS

Signholders:

Wall Mounting Signholder

Provide sample for final
review.

These acrylic wall sign holders have two 3/16" countersink holes for easy
wall mounting. Measurements are insert size by width and height.

All walimount signholders come highly pelished and high quality acrylic.
Please note our acrylic signhoiders are not molded plastic. All walimount
signholders are made with thick quality acrylic and not thin flimsy material.
Additional charges may be.incurred with larger sizes listed below. We will
contact you with additional charges if applicable.

‘Material Thickness: .098" Thick

Insert Size 1-20 21 - 50 51 + Quantity

ltem WX H Each Each Each to Add
31381 4x8 5189 $1.70 $1.54 [
s1382 6x4 $100 | w175 | sis | [
51383 5x7 $2.57 $2.42 s218 | [
51384 7x5 s207 | $267 s242 | [
5385 §12%7 $2.67 $2.42 $2.15 A
51386 7x5102 $2.97 $2.67 242 | [
51387 69 $4.79 $4.32 s288 [
s1388 9x6 $4.10 $3.69 $3.32 —
s138e 7 x 11 $5.29 $5.07 sat6 | T
$13810 5 x 10 35.07 $4.81 s3s3 | [
513811 10x8 $5.07 34.81 saes | [
513812 8172 x 11 $5.55 $5.28 saz2 | [

hitp://customereativeplastics.com/spgm.cfm?dpt=H&sreh=DW&item=S138 7/13/2012




Wall Mounting Sipnholder rage £ 0t 4

Cuastions? 4 $13813 1x8172 $5 55 $5.28 $4.32 [
ASK LS ' .
513824 B1/2x 14 $5.28 $7 44 $6.71 |
513825 14x8172 $8.28 $7 44 $6.71 [
813814 11 x 14 $8 A5 $8.05 $7.18 {
S13815 T14x 11 $8.65 $8.05 $7.18 | :
513816 17 % 11 $12.26 $11.28 $0.57 - |
SI13817 1% 17 $12.26 | $11.29 $8.67 |
513818 14x22 §0427 | s2182 | s198e | |
Poster Size_ ’ ; '

16 x 24
513849 Doster Size $3616 | $32.54 | $28.92 ]

18x 24 -
$13820 Poster Size $42.01 $37.81 $34.03 I

22x28
513821 Poster Size $42.01 | $37.81 | $34.03 |

28 x 22 -
5136822 Pester Size $38.76 | $37.81 | $34.03 |
513823 24x 36 sezm0 | ssva2 | ssr2e | [T

Poster Size ’ : . N

Acrylic Display | Contact Us | Newsletter | About Us | Shopping Cart | Checkout | Ask US

12100 SW 129 Court Miami, F1. 33186 | Telephone: (305)-233-6534 | E-mail:
sales@customereativeplastics.com

© Copyright 1998-2007 by Freedom Netwdrking Solufians, inc.
Click here to get your own YWeb Site

http://customereativeplastics.com/spgm.cfm?dpt=H&srch=D W &item=SI38 7 7/13/2012



WH Mason

Welcome, Kristan Woodbury of C1130313/MC9902

Federal Government Costomerg Click Here

|Frames M Seiacted Favorites List | My Uists
[sanTroRial ST = @
Selact sk and press Go fp view SH b ML T 1
1
Quick Order [ My Account | Help E Comact s {
| ) [ ]
Hame | Cttice Supplies Ink & Taner Fumnitura I Business Mrchines {I Gean I

Office Suppllss | Frames & Lierature Digpiays | Fromes

a8 x fe"

EZ Mount Document Frames, Biack,

Size 8" x 10"

EZ Mount Cocument Frames Ado z litiie fuster to your walt
with this traginonai gold accented plastie frame Suitabie for
photographs, cerufrcates or awards Black, size 8" x 10°

Commant Quanhgy
| . e .0t
Tierti -Nurmnber Irem Type Avall LIOM ways Py
NUDILL1300 . F- =34 £A 53 2%
oo =

Fraduct Inforrnaban
item # NUD 11800
Manufactursy # NUD
Catalug Publishing Type Frames
Frame Color Black
Framne Matenal Plastic
Frame Type Cerbificate, Cotument
Global Product Type Frames
Indert Size Ex 10
[Manting Wat
Pagt-Consumer Racycied Content Percent 0%
Fre-Consumer Recycied Tontent Parcant 0%
| Quianicy L aach
Recydad Commants A
Fowi Recycled Tontent Percent ¢ %

Cal) 1-8BB-WB-MASON (1-888-925-2764) for sarvice and support.

Home | About W.B. Masan | Cxreers @ WE | Privacy Policy | Terms of Usa

http://whobut. whmason.com/productDetails.aspx

rage L or1

71372010




WhH Mason

Welfcome, Kristen Woodbury of C1126313/MC9302 Blease Login  Ru N eTed [ [tems $0.00 .c'lmchonp

Federal Government Custemers Click Hore

wHO BUT frarmes [Bg)  Seecec Favoris Lt | My Lists ;
T | ' {TANTTORIAL LIST = ge)
Srlect list and press Go-to view . ]

Quisk Qrder l My Azcount | Haip ! Gontact Us |}

Home

i Otffice Suppliza E Ink & Toner Fumiture l Buwinase Machines l Grasn
!

Gtfice Supplles | Framas & Literature Displays | Frames

Value U-Channel Easei Back
bDocument Frame and Blank
Certificate, 8-1/2 x 11, Biack

Value U-Channal Dacument Frames Sleek, contamnorasy
styling gives employee swards an upscale look. Includes ene
blani certificate, Dle-cut gasel back for deskiop use; Nangs
varticaily or horizaniatly. Black 8-1/2 x 11

o e

Mﬁ'\ﬂmﬁ @ E xrt//“
; . LE

Comment Quantity
; I PrTYYory
iker Mumber Item Type Avail uom ‘Your Price
DAXN17D00ON ‘ﬁ e EA 53 18
G v7 ey

Produsct Information
Itam # DAXNLIT7000MN.
Manufacturer + DAX
Caralog Publishing Type Frames
Frame Color Black
Framé Type Certifeate, Document
Gigiml Proguct Type Frames
 Fiaaghe 11
{nuert Size . 81/zx1l
Mounisng Desktop Sasel Back, Wail
Orsniasion Herizantal, Yertical
Bogh-Consumer Recycled Content Percant 235 %
Pre-Consumer Recycled Contant Parcent 70 %
Quantity 1 Batn
Recycled Comments NiA
Tetal Recycled Content Percent T
Width 8 12 1n

Call 1-888-WB-MASON {1-888-926-2766) far service and support.

Homa | About W.B. Mazon | Carears @ WR | Privacy Policy | Terms of Use

http://whobut. whbmason.com/productDetails.aspx

rage | of |

7/13/2012




SHAWMUT Change Order Request # 134
D‘!wmnmm‘ou ——— e rni e e e i e e - . gl - PRy ey — sty —
To:  Peter A Pefrillo | Date: 9/11/2012

Town of Uxbridge Project #: 100764

21 S Main St ' : Project:  Uxbridge High Schocl

Uxbridge, MA 01569
Fax:

Description: Changes per ASK 078 (Exit sign additions and revisions)
ltem '

Interstate, added exit sign scope per 8/21/12 T&M COR,, Interstate Electrical Services
Corporation

.85% Payment & Performance Bond, Shawmut Design and Construction

1.2% General Liability Insurance, Shawmut Design and Construction

.2% Builder's Risk, Shawmut Design and Construction

5% Fee, Shawmut Design and Construction

Total

Type: Actual cost incurred for T&M work
Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change will not require project overtime

Please reviéw, sign and return to the undersigned,

Sincerely,

Peter L'Hommedieu
Shawmut Design and Construction

Amount
$6,558

$56

$79

$13
3335 .

$7,041

Prolog Manager ~ Printed on: 8/11/2012  Proiog

Page 1



Change Order Request 134

L? A a %/Z | Date; {)/// 7// c

Peter trillg /- Bgard of Setectmen, Town of Uxbridge / ]
Owner 2 7 '

Dave Krawnz -u Jos?m Lesser & Assoc.

Architect ~ Date: 7~ /9~ 2o -
Gene Raymond Prm pa[ A%\ ‘
PM Date:  7/4a

Peter L'+ ?ﬁmdleu - $&nibt Project Manager, Shawmut Design and Construction

CC:
REF, PCO: 211

Prolog Manager Printed on: 9/11/2012  Prolog Page 2

Date: C{ [1 ("Z_-—*_



%,

"/ Interstate

Electrical Services

T FR S P LI - S
Ui DHTRraeine o ST

August 21, 2012

Shawmut Design and Construction

300 Quaker Highway

Uxbridge, MA 01569

Attention:  Mr. Peter L’Hommedieu

Reference: Uxbridge High School
ASI -078 Blg. Dept. Exit Signs “Final T&wW”

Pater:

The following final cost for the new added edge lit exit signs as well as the temporary plastic exit
signs requested by the Uxbridge Building Department as cutlined on the attached ASt -078,

Total Cost: $6,558.00

We thank you for this opportunity to be of service.

If you should have any questions, or require any additional information, pleass do not hesitate to
contact me at {978) 947-8213, or by e-mail at jgiloolv@iesct.con.

cc!  Terry Denn, Accounting

Attachments

1G - CO Building Dept,
Bxét Signs 7-16-12.pdf

imterstate/Corporate Meadguariers
Northwood Evecutive Park - 70 Treble Cove Rd - North Billerica, MA 018682 - Phone: 078.887.520C - Fax:r G78.847 5355

Regional Gfficas .
- inssachusetts New Hampshe Vernon Rhndge jsfand Connecticul
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Major Materials:

Minor Mitérials:
Miscellaneous Materials:
Conswmabies:

Cariing / Frieght:

Tax; !

fems e sonsider
Birect Labor:

(20% DL
Drawing Review Labor:
~Coordination Libor:
Frash Cleanup:
Lost Productivity Labor:
Project Managémsit:

Toal & Equipment Rental:

INTERSTATE ELECTRICAL 3ERVI

CESC

ORPORATION

PROJECT NAME

Uxbritdage High School

PROJECT CHANGE ELECTRICALE

Deseriptinn

3% Hrs. @

O Hrs, @
6 Hrs. @
438 B @
§ Hes @
0 Br. @

Straielit
593,23

$93.23
$93.23
$69.38
$93.23
5 126

Coordingtion, Drafting, Enginecring, Record drawings;

Special Baunipment:
Permits:
Travel:

THES PRICE FIRM FOR THIRTY (30) DAYE.

fflease note that & timeexténsion of a

ESR560

Bullding Inspecior Request f Added Exit Sians

5 800

I &so0

3 1M

Y § B3

[ -

& - ‘
CTOTAL MATERIAL;

Eremnium reawiced

3 54274 16 Hrs. @

% - 0 Hrs. @

§ - 8 Hrs, @

% e 616 Hrs. @ -

§ - g Hrs. @

3 - 0 Hzs, &)
TOTAL LABOR:

- Bub-Towmi:

Crverhead & Privéil LO.00%
Subcontractor Toal:

Bend:
TOTAL:

Submitted Amount:

days will bo reguired o completethis work

L2

2w bm

128

128

92
128
188

5 204304

v e 02 4e Wn

DATE

(A)

B
ey
{3}
6z

(@

Bt/

5 TRE.2S

b
[
i

For
=

o |6 |4t |80 Jlon [0 188

L 6,385:25
% 7557

by [

§ 96492

Ky -

$6,557.99



Interstate
Electrical Services

Customer: Shavemut Design & Construction Job: Mo,

Joir Locagion: Uxbrides High Schagl

Labor and Material Job Record

158500

e Ordor Mo,

Project Mar Jake Gillooly Tl
Dty atarial Price Amonl Job Desgrintion
8 ed terp exits % 120.00
i green permensnt exit sians 3 £50,00
3 ceiling boxes 3 7E5 1S 22,65
30 12/2 MC § 1200% 36.00
8 ME conneclors 3 D80 |% 0 480
12 wire nutg & 026§ 3,00
$ -~ LASI#76 with temp exit signs inslalied _
§ - Rihitlar Hours
$ - Code MNarms M T W T r Mileags
§ - gteve slsko 2l 2 2
g - Bill walers 8 8
§ - |Doug Taylor B
s ) -
5 -
$ -
3 -
3 .
% -
& -
5 - OVERTINE
5 - Code Name M T w T F 3 |Mileags
15 - Bill Waters
3 - Doug Tavlor
]33 -
B & -
Subiotul Taxable Material 736
' % Sules Tak
TOTAL TAXABLE MATERIAL 738
TOTAL [nvoicss) {Subceahactors)
Subtotal Material 738
15% 7 & )
] TOTAL MATERIAL _ Tl LABOR SUNMARY BY COBE -
[ herohy acknowledye the satisfatory completion of the Symbols for Labar Code Code Reg Reg | OT | oF 1ov| Dy
above deseribed _\”Wk ' T- Foreman | - Joumeymas Flrs, Rate | Hrs | Rare ] M [Raw Afneunt
A - Aporentice ! |
Interstaie Signasre; Date: a8 14 -
This job i TOTAL LABOR -
Comraciors S igemure: Date: xtl T M TOTAL MATERIAL Ti6.45
L] warmaaly GRAND TOTAL 73545
E:j Conlract
Xf:} Complets
. D Incempiels

Fhons s

s




John Gillooly

From: : Erika Cummings <e.cummings@ew-inc.coms
Sent: Thursday, July 19, 2012 8:01 AM

To: John Gillogly

Subject: RET UHS Exit signs

FU AT -1 - = 17
EUM-AC-G-20 T 250

o ) c_omET /
FradEhinaning o 24
7-,#‘ L5 O /

B | :
These are ? Wees out ~ 50 it you want a plastic £x41 sign in the meantime we have a ton of tham  Surelite APXTR 520 ea.

Erika Cummings §/r

Project Manager
Elactrical Wholesalers
100 Campanelll Farkway
Stoughton, MA 02072

855-208-3278(direct office)
$517-833-3513 {call)
A66-148-0505 (direct fax!

From John Gﬁiooly [maitig; mﬂlooiv@lesci conﬂ
Sent: Monday, July 16, 2012 3:40 PM

To: Erika Cummings

Subject: RE: UHS Exit signs

. Brika,
We will need

2- single face
4~ double face

Thanks
Jake

John Gillooly

A Diviston Mariager Construction

Inderstats Elecirioal Servicas

From: John Gillooly

Sent: Monday, July 16, 2012 11:01 AM
Te: erika.cumminas@needco.com
Subjeckr UHS Exit signs

Erilca,

We are going to need a few more edge lit exit signs for the UHS project both single face and double face so
couid you get back to me with unit pricing and lead time-on both,



ARCHITECT'S
SUPPLEMENTAL INSTRUCTIONS

Owner Project Managar

AlA DOCUMENT G710 _ Architest ]
Consultant [
Gontractor [X |
Clerk of Works X
Other ]
Froject: Uxbridgs High School ARCHITECT'S SUPPLEMENTAL |
300 Quaker Highway INSTRUCTION NG ASI-078
tkbridge , MA 01568 I
|
!
OWNER: Town of Uxbridge DATE OF ISSUANCE: 732012,
ARCHITECT: Raymond Design Associates
TO: Shawmut Design &
Construction ARCHITRECT'S PRCJECT NO:

CONTRACT FOR; New Construction

CONTRACT DATED:

The Work shall be carried out in accordance with the foliowing suppiemental instrucfons issued in accordance with the Contract
- Documents without change in Contract Sum or Confract Time. Proceeding with the Work In accordance with these instructions
indicates your acknowledgement that there will be no ¢hange in the Contract Sum or Coniract Time,

Description: Exit sign additions and revisicns

Attachments: (here insert listing of dacuments that suppost description))
SKAF-120713-001 BKAF-126713-008
SKAF-120713-002 SKAF-120713-008
SKAF-120713-003
SKAF-120713-004
SKAF-120713-005
SKAF-120713-008
SKAF-120713-007

ISSUED BY RAYMOND DESIGN ASSOCIATES 2,, @fﬂ

[ ]
Jefferey Yost ﬁ{ - 1
architest

AlA DCCUMENT G710 . ARCHITECT'S SUPPLEMENTAL INSTRUCTIONS | 1622 EDITION . AlA 1862
THE AMERICAN INSTITUTE OF ARCHITECTS . 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C, 20008-5292
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rg i ~ Change Order Request # 135 !

To:  Peter A Petrillo | Date:  9/11/2012
Town of Uxbridge Project #: 100764 _
21 S Main St Project:  Uxbridge High Schoal

Uxbridge, MA 01569
Fax:

Description: Add tile behind shower units in basement A showers per RDA field direction
item

MF Higgins added tile at basement locker room showers per 8/16/12 COR., M. Frank
Higgins & Co., Inc.

.85% Payment & Performance Bond, Shawmut Design and Construction
1.2% General Liability Insurance, Shawmut Design and Caonstruction
.2% Builder's Risk, Shawmut Design and Consfruction

5% Fee, Shawmut Design and Construction

Total
Type: Lump sum proposal

Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change will not require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Peter L'Hommedieu
Shawmut Design and Construction

Amount
$2,557

$22
$31
$5

- $131

$2,746

Prolog Manager Printed on: 9/11/2012  Prolog

Page 1



Change Order Request 135

?)f_ & IKQ/ZZZ:@ Date: C?///f//g

; Peter Af PEtrifd - Byapd of Sklectmen, Town of Uxbridge
Owner 2 /V ( Date:

Y01/ 12

Dave Krawnzv Jostin Lesslsr & Assoc,

achiest 7)) L ] Date: ?‘ /5 -26/1-

Gerfe Raymond P :nc:pal G,

PM Date: 7/ 4i/4
Peter L'8mmedieu - emor Project Manager Shawrmut Demgn and Construction
8104
REF. PCO: 242
Profog Manager Printed on: 9/14/2012  Prolog Page 2



IGGINS CO.. INC. -

CHANGE ESTIMATE WORKSHEET

PROJECT NAME: Uxbridge HS CHANGE ESTIMATE NO: WA# 0060122
PROJECT NO: DATE ISSUED: 16-Aug-2012
DESCRIPTION:
Install tile ar shower siall controls where well plane weas
not consistant.
SUBCONTRACTOR: PREPARED BY: Tim Cloud
M. Fraak Higgins Co., Ine, DATE 16-Aug-2012
MATERIAL / EQUIPMENT ;
Description Quantity Unit Unit Price , Total
Wall tieg 60 sf 5 53515 321.00
Bullnose (2x6) 130 pes 3 31318 406.90
Adhesive 4 pails |8 38.0018 152.00
Grout 2 bags [ 3 18.00 1% 36.00
Bullnese (4ad) G0 sf $ 4158 249,00
IE .
Subtotal 3 1,165
QH: 10% $ 116 1
Total Material/Equipment| § 1,281
LABOR: All Inclusive Rate from Contract
: Description (uantity Unit Uxit Price Total
Installer ’ 16 hrs B ‘ 7248 | 3 1,159.68
g -
kY -
$ -
4 -
G -
Total Labori § 1,160
SUBCONTRACTOR: SubTier Work
Description (Quantity Unit Unit Price Total
% -
$ -
% -
3 -
Subtotal 3 1,160
OH&P: 10% 5 116
Total Subcontract) § 1,276

Subtotal: Material, Labor & Subcontract

Bond

TOTAL: B

Mo




WORK AUTHORIZATION

Shawmut Design and Construction
SHAWMUT] 560 Harrision Avenue

Dhasign and Comtruetion Boston, MA 02118
Tel: 617-622-7000 Fax: 617-822-7001
WORK AUTHORIZATION
WORK PERFORMED BY: DATE: 08/01/2012
NAME: M. Frank Higgins & Co., Inc. JOB NAME: Uxbridge High School
ADDRESS: 780 North Mountain Road JOB NUMBER: 100784

Newington, CT 06111
PCO #

SUBSLIP# na

YOU ARE HEREBY AUTHORIZED TO PROCEED WITH THE FOLLOWING SPECIFICALLY DESCRIBED WORK:

MF higgins slip date - 6-26

install tile at shower stall controls where wall plane was not consistant.

Total hrs = 16

AUTHORIZED BY _ Luke Grady ACCEPTED BY

Shawmut Design and Construction



SHAWMUT . Change Order Request # 136 l
Dosign aot Constrnotion ) '

To: Peter A Petrillo Date: 911172012 |
Town of Uxbridge Project #: 100764 7 ‘
218 MainSt . ‘ Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: .

Description: Relocation of exhaust goose necks on roof of building A per RDA direction

item

Amount
Rockwell, roof patching for relocated goosenecks per COR# 9, SDC EWA# 114, Rockwell 3097

Roofing Inc
.85% Payment & Performance Bond, Shawmut Design and Construction $8
1.2% General Liability Insurance, Shawmut Design and Construction $12
2% Builder's Risk, Shawmut Design and Construction $2
5% Fee, Shawmut Design and Construction $51
' Total $1,070

Type: Actual cost incurred for T&M work

Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change will not require project overtime

Please review, sign and return to the undersigned,

Sincerely,

Peter L'Hommedieu
Shawmut Design and Construction

Prolog Manager Printed on: 8/11/2012  Prolog Page 1



Change Order Request 136

SR ‘ p / p
Owner {?,M,/f / 2 /%,, o Date: ;) /,//(://(7
Peter F}e\t/ﬂﬁ‘i -fBoard of Selectmen, Town of Uxbridge v |
Owner 2 K(/ )( Date: @[ {‘i/ g
Dave Krawitz - , Josfin Le‘sser & Assoc, Hd
Architect ﬂ/) M.., | Date: 7 1926/
i

v / : i
Ml vate: it

Pater L‘yﬁnediaa - Sériior Project Manager, Shawmut Design and Construction

CC:
REF. PCO: 214

Prolog Manager Printed o ©/11/2012  Prolog Page 2



ROCKWELL ROOFING, INC.

44 Pond Sireet; Leominster, MA 01453 Phone; 978-537-7825 Fax: 978-337-3867

- CHANGE ORDER REQUEST #9

FROM: Joelaccaring

ATTENTION: [Peter YHommedieu PROJECT: g-Aug-12 .
COMPANY:  [Shawmut L Design and Construction PROJECT: Uxbridge High School
ADDRESS: 3 Davol Sguare ADDRESS: Uxbridge, MA

Providence, RI

TELEPHONE: |401.752.6532

PROJECT TELEPHONE:

FACSIMILE: (6176228118

PROJECT FACSIMILE:

EMAIL:

WE HEREBY AGREE TO MAKE THE CHANGE(S) SPECIFIED BELOW:

The following is & breakdown of additional labor and materials to patch roof where goosenack exhaust duct and
flues were removed from roof line ac "A" Wing. Shawmut Work Authorization No, 000114

Labor Hours Rate Total

52912 2 roofers 5 houts each 10 585111 $8351.10

Materials Number |Each )

steel deck  square feet 6 85001 $30.00

3" roof {nsulation square feet 32 51.10 $35.20

Carlilse TPO Membrane  square feet 36 51.00f  %36.00

niisc, membrane cleaner - fastenars et 1 $25.00] £25.00
| $26.00 $20.00

2% bond upcharge

WE AGREE HEREBY TO MAKE THE CHANGE(S) SPECIFIED ABOVE AT THIS PRICE > $997.30

ACCEPTED - THE AROQVE PRICES AND SPECIFICATIONS OF THIS
CHANGE QRDER ARE SATISFACTORY AND ARE BEREBY ACCEMTED. ALL
WORK TO 8 PERFORMED UNDER SAME TERMS AND CONDITTONS AS

DATE OF ACCEPTANCE:

SPECIFIED 1N ORIGINAL CONTRACT UNLESS OTHERWISE STIPULATED  SIGNATURE:

Submitted By

Joe {accarino




WORK AUTHORIZATION
Shawmut Design and Construction
SHAWMUT ' 560 Harrision Avenue
Dosign nd Construction Boston, MA 02118

Tel: 617-622-7000 Fax: 817-622-7001

WORK AUTHORIZATION
NO. 000114
WORK PERFORMED BY: DATE: 08/01/2012
NAME: Rockwell Roofing Inc JOB NAME: Uxbridge High School
 ADDRESS: 44 Pond St JOB NUMBER: 100784

Leominster, MA 01453
PCO#: 214

SUB SLIP#: na

YOU ARE HEREBY AUTHORIZED TO PROCEED WITH THE FOLLOWING SPECIFICALLY DESCRIBED WGORK:

Slip dated - 5-28-12.

Paich roof where gooseneck exhaust duct and flues were removed from roof line at "A” wing.
Total hrs = 10 + material

AUTHORIZED BY Luks Grady ACCEPTED BY
Shawmut Design and Construction




ROCKWELL ROOFING, INC. -

44 Pond Street; Leominster, MA 01453 Phone: 978-537-7825 Fax: ©78-537-4132

WORK AUTHORIZATION #

r

DATE [/ [ ./} SHEET NO. ___OF

PROJECT - 5 %7 " " o o e PROJECT #

LOCATION & > v E.7 o o o

pe
<.

WORK PERFORMED FOR_ - o' ™ il oy L meaem o o

ADDRESS e e _

AUTHORIZED BY

- i -
f'\ SR \ R - X e . - b
b b } o o, e LG, - :
s i~ i “
A LT o e =
I £

T MATERIAL
STRAIGHT! PREM

TIME TIME DESCRIPTION QUANTITY

I L - — L, -

v
- n i
A

e e s T B R - Q, ' Sdi e Db G 3 A

LT N AL - et B k) . A
N P s AT L S T
] . : .
)
o A

EQUIPMENT & TOOLS

DESCRIPTION ~___TIME DESCRIPTION TIME

REMARKS:

CONTRACTOR
BY

OWNER

BY

NOTE: COMPLETE A SEPARATE FORM FOR EACH PROJECT — EACH DAY. DO NOT COMBINE

PROJECTS OR DAYS ON THE SAME FORM!




SHAWMUT

Basign und Lonstructian

Change Order Request # 137

To: Peter A. Petrillo Date: 19/11/2012
Town of Uxbridge Project #: 100764
21 8 Main St Project:  Uxbridge High School

Uxbridge, MA 01 569
Fax:

Description: Changes per PR# 059 (Changes to door 101a for code compliance)

item

Amount
A8A, change closer arms & add stops per 7/26/12 COR., A & A Window Products, Inc. $1,490
.85% Payment & Performance Bond, Shawmut Design and Construction $13
1.2% General Liability Insurance, Shawmut Design and Construction $18
.2% Builder's Risk, Shawmut Design and Construction 53
5% Fee, Shawmut Design and Construction $768
Total $1,600
Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the confract completion date.
Overtime Impact: This change will not require project overtime
Please review, sign and refurn to the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmut Desigh and Construction
Prolog Manager Printed on. 9/11/2012 Prolog Page 1



Change Order Request 137

2 A /) /,) "L://t//f Date:

f;,f /g

Peter A. F-‘etr oard of Sel ctrmen, Town of Uxbridge
Owner 2 (j Date:

‘7//‘?//?_-

Dave Krawntz J"osiln Lesse‘ & Assoc,

Architect Date: T—/9— 2oV

Gene Principal, RDAArchitecture -
PM ﬁ% Date: 4-:7/ ed

Hompriedfeu - Senior Project Manager, Shawmut Design and Construction

CccC:
REF. PCO: 218

Prolog Manager Printed on: 9/11/2012  Prolog

Page 2



=l : f
H A & A Window Products, Tne. COF& }{
(1§ 15 Joseph Steeet, Malden, Massachuserts 02148-4211

ol | 1] Phone (7R1) 322-9282 « Tax (781} 321 0833 -
Ean
[ § ] ]

Thursday, July 26, 2012

Shawmut Design and Construction
300 Qquaker Highway
Uxbridge, MA 01569

Attention: Peter LHommedieu

Subject: COP # 023 - Change closers (2) two and install (2) two door’s stop for door
#101A. Per PR#59. -

We will furnish (2) two EDA arms for closer, reinstall closers with new arms. Also we
will furnish and install 2(two) door stops. Please be advise that we propose provide
only EDA arms instead of whole closer with arm, as closer is the same. But, be advise
that to provide new arm for 170 degree swing {or closer) will require to move closer
from existing position. It will expose holes on frame and doors. We inciuded price for
patching and painting frame, but it will not match exactly existing clear anodize finish.
We also furnish and provide (2) two door stops. Door stops will be substitution Ives
F8444 instead of Hager 267F- because of lead time. All propose items are in stock and
can be delivered immediately. Please see attached back up prices and explanation.

The Breakdown is as follows:

Labor: 16 hrs x $73.94 $1 ,183.04
Material cost: EDA Arm 2x$70, Stops 2x$16 $172.00
ASA averhead and profit 10% $135.50
Grand Total : $1,490.00

Please issue an approval.in the amount of $1,490.00.
Total amount have been rounded down for accounting purposes

Thank you,

Ivan lvaniv
Project Manager



@ Floor Stops

N\

FS444 .

= Ideal for interior or exterior use,

» (ast brass construction.

* Accommeodates dogr undercut up 1o 2-1/2°,

» Non-mariing rubber tip.

« Packed with expansion shield and lead shisld.
« Meets ANSI/BHMA 156.16, L12131 for brass.

* Finishes: US3, Us4, US16, US10B, US26, UE.ZED. U628,

Product No, Overail Heighl Base Diameter
F5444 r T
F5448

= {deal for interiar or axterior use.

» (ast brass constructian,

» Accommaodates door undercut up to 2-1/2°,
« Non-marting rubber tip.

* Packed with wood screws,

* Meeis ANSI/BHMA 156.16, L12121.

* Finishes: US3, US4, US10, US10B, US26, US280, LIS28.

Preduet No. Overall Height Base Diameter

FS44 cy 2472

DS



PROPOSAL

REQUEST - Architect
AlA Document G709 Consultant
Contractor
Fieid
Other
PROJECT: Uxbridge High School PROFPOSAL REQUEST NO: 59
300 Quaker Highway
ixbridge, MA 01569 DATE OF ISSUANCE: 7232012
OWNER:  Town of Uxbridge CONTRACT FOR: Uxbridge High School
21 South Main Street
Lixbridge, MA 01562 CONTRACT DATED: February 2011
ARCHITECT'S PROJECT NC: wa
TO CONTRACTOR: Shawmut Design and Construction
560 Harrison Avenue ARCHITECT: Raymond Design Associates, [nc.
Boston, MA {Name and sddress) 222 North Street

Hingharn, MA 02043

Please submit an itemized proposal for changes in the Contract Sumn and Contract Time for proposed modifications 1o the Contract
Documents described hersin. Submit proposal within 10 days, or noldy he Archiiect in writing of the -
date on which you anticipate submilting your proposal.

THIS I8 NOT A CHANGE ORDER, A GONSTRUCTION GHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE WORK
DESCRIBED [N THE PROPOSED MODIFICATIONS.

Description: Provide a detailed credit / add breakdown of materials and labor.

Daor 101a, change closers (2) to 170 degree swing. See attached product data.

facsl Do

Provide detailed break down for labor and materials - /

Altachments: ﬁ’Q R

LCN 4111 Closer, finish to match existing. {2 pages)
Hager 267F door stops (3 pages)

REQUESTED BY: Owner

Gene 8, Rayroond I, AlA Gene S. Raymond Jr., ATA

{Signafure) {Printad name and title;
